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September 9, 2005

Sent via FedEx

Mr. Dion Novak

Superfund Division

United States Environmental Protection Agency, Reglon 5
77 West Jackson Boulevard, Mail Code: SR-6J

Chicago, IL 60604

Re: Monthly Progress Report — August 2005
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:
This progress report has been prepared pursuant to the December 31, 2001 Administrative Order
by Consent (AOC) for the Eagle Zinc Company- site located in Hillsboro, Illinois, and includes
activities conducted during August 2005.
1.  Activities Conducted During Reporting Month
The following activities were conducted during the reporting period:
»n The Parties await receipt of Agency comments on the draft RI Report Addendum and
draft Feasibility Study Report, both submitted in April 2005 and discussed with the
Agency in the Technical Review Meeting held on May 3, 2005.
II. Difficulties Encountered Duri.ng Reporting Month
No difficulties were encountered during the reporting month.
II. Changes in Key Project Personnel
No changes in key project personnel have occurred.

IV. Sampling and Testing Results

No final sampling or testing results were received during the reporting period.

. V. Project Schedule

The current Project Schedule, includiﬁg actual da_tes for completed tasks, is attached to this letter.
VL Activities Planned for Next Reporting Month
The following activities are planned for September 2005:

» If written comments on these draft documents aré received from the Agency within the

reporting period, the comments will be reviewed and necessary revisions to the
documents will be initiated.
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September 9, 2005

If you have any questions concerning this progress report, please do not hesitate to contact me.

Sincerely,

ENVIRON International Corporation

P Mx}%ﬂt

F. Ross Jones, P.G.

Manager
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R:\Client Project Files\Eagle Zinc-Hillsboro_21-7400E\Monthly Progress Reports (RIFS)\2005 Progress Reports\Sept 2005 progress report.doc
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cc: Thomas Krueger, Esq. — USEPA, Region 5

Mr. Rick Lanham — IEPA, Bureau of Land

Ms. Lisa Cundiff — CH2M Hill

John Ix, Esq. — Dechert

Mr. Paul Harper — Eagle-Picher

Mr. Gordon Kuntz — Sherwin-Williams Company
Dr. Roy Ball - ENVIRON International Corporation



EAGLE ZINC-RI/FS SCHEDULE

EAGLE ZINC COMPANY SITE HILLSBORO, IL
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D Task Name [ Start | Finish | Duration Nov']oec‘l.]an‘||=eb'fuar'lApr'1May'[Jun';Ju|‘o{Aug'jSep'f0ct'iNov'[Dec'IJan'fFeb'iMar'lApr'IMay'[Jun'|Ju|'olAug'|sep'|0ct=luov'gnec'ldan'|Feb'[Mar'|Apr']May'lJun'|Jui'o[Aug'ISep']0ct'|Nov'[Dec'I.|an'|Feb'|Mar'|Apr'|May'iJun'{Jul'olAug'ISep'IOct'INov'IDec'IJan'
1 |RUFS Tasks Mon 12/31/01 = Mon 11/7/05 1408 days A R e TR TR SR AR N R T R SR R AR R S SR S I R A i B S S M T S e
2 Preliminary Site Evaluation Report Mon 12/31/01  Thu 3/28/02 88 days p;é.i,’,,’if";',g's'i'tg'g'vg.i@{;;,;gé’,,};ﬂ'""""”'"""""' """ """ """ """""""""""""""""""""""""""""""""""""
3 Draft Preliminary Site Evaluation Report Mon 12/31/01  Wed 2/13/02 = 45 days :
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
7 RIFS Workplan Mon12/31/01  Thu7/M1/02 193 days
8 Draft RI/FS Workplan Mon 12/31/01 ~ Mon 4/1/02 92 days
9 RI/FS Workplan Review Meeting Tue 4/2/02 = Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 15 days
11 Final RI/FS Workplan Sat5/4/02  Wed 6/26/02 54 days
12 Agency Approval of Final RI/FS Workplan Thu6/27/02 = Thu 7/11/02 15 days ]
13 Phase 1 Source Characterization Technical Memorandum Fri 7112/02 Mon 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum CFri7112/02 | Wed 10/9/02 90 days
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM “Wed 10/30/02 = Thu 11/7/02 9 days
17 Final Phase 1 Source Characterization TM Tue 11/12/02 = Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 91 days
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2/17/04 351 days
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 810/03 = 160 days
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03  Sun 8/24/03 14 days
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03  Tue 11/4/03 72 days o T
23 Final Phase 2 Migration Pathway TM Wed 11/5/03 = Tue 11/18/03 14 days
24 Agency Approval of Final Phase 2 TM Fri 11/28/03 = Tue 2/17/04 82 days ; :
2/17/04: [ ! L ! : A | i ;
25 Risk Assessment Report Wed 2/18/04  Tue9/21/04 217 days ik Resasanent Biportt) .1
26 Draft Risk Assessment Report Wed 2/18/04  Wed .;'mm T2 S T R A 5 A T S e S Tt it et e e i | SEERE SRR SR SR o SR N """ . """ """ """ B
27 Risk Assessment Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days
28 Agency Comments on Draft Risk Assessment Report Thu 3/18/04 MORSAEE | dldays | T e T T i e s s e s s ek
29 Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 108 days
30 Agency Approval of Final Risk Assessment Tue 9/7/04 Tueéfzum Bdays | T T e e e e j
31 Remedial Investigation Report Wed 9/22/04  Thu2/10/05 142 days : : :
a3
32 Draft Remedial Investigation Report Wed 9/22/04  Fri 11/5/04 - T R B S S T A S S A R A SR e AR T S e B s e R S R R e I At S ) B : : ; :
33 Remedial Investigation Report Review Meeting Sat 11/6/04 = Thu 11/18/04 13 days
34 Agency Comments on Draft Remedial Investigation Report LRl e R T A R A S A A R R T IR SR e S i S S hu St e S s S i s cub e LR SERE SERRE SRS SRS R B e T LT R SV W O S
35 Final Remedial Investigation Report Thu 12/16/04  Thu 2/10/05 57 days
36 Agency Approval of Final Remedial Investigation Report Thu2/10/05 = Thu 2/10/05 Odays | NOTES oA """ C o """ .7 e """ """""""""""
37 Feasibility Study Report Fri2/1/06 = Mon 11/7/05 270 days 1. A monthly progress ‘repor't will 'be submi&ed at the end
: - of each calendar month.
38 Draft Feasibility Study Report Fri2/11/05 | Mon 4/11/05 60days | """ e g E}aﬁsdsé"ﬁ:faﬁ? eg_avs for Agency to provide commentson -l
s 3. Assumes 14 days for Agency to review and approve
39 Feasibility Study Report Review Meeting Wed 4/20/05  Tue 5/3/05 14 days final deliverables.
40 Agency Comments on Draft Feasibility Study WedSAIDS | MandRNE | TBBMMm | | 1 1L e e S e e et e e ssd s Jossst e dcon s beeset sossbisre Snas ds b
41 Final Feasibility Study Report Tue 10/4/05 = Mon 10/24/05 21 days
42 Agency Approval of Final Feasibility Study Report Tue 10/25/05 = Mon 11/7/05 T T A e T T T TR i i i e e St Senhes (el s e M A e e Ty U SRR W B
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Pige 1






